
John H. Kerr 216 Study
Estimate of Phase II Study Tasks

Tasks Costs
Work Group 1 - Downstream Flow Regime and Effects on Riparian Ecosystem
    Flood Model Evaluation $25,000
    Baseline Infromation to Evaluate Impacts of Downstream Flooding
    on Agriculture, Timber Operations and Road Access $150,000
    Update Comprehensive Vegetation Map $50,000
    Bottomland Hardwood Productivity and Recruitment Study $30,000
Work Group 1 - Downstream Flow Regime and Effects on Riparian Ecosystem $255,000
Work Group 2 - Water Quality
    Monitoring Stratrgy Development  
    Field Monitoring  
    Hydrodynamic Modeling  
    Water Quality Modeling  
    Management Scenario Analysis  
Work Group 2 - Water Quality $0
Work Group 3 - Sedimentation and Channel Morphology
    Establishment of Channel and Floodplain Cross-Sections $15,700
    Monitoring Transects $37,990
    Channel Dynamics (bathymetry) $15,860
    Suspended Sediment Samplings $8,500
    Floodplain Trapping $60,225
    Modeling $129,120
    Analysis and Report Writing $128,675
Work Group 3 - Sedimentation and Channel Morphology $396,070
Work Group 4 - Reservoir Resources

Work Group 4 - Reservoir Resources $0
Work Group 5 - Downstream Flow Based Recreation
    Geographic-based Evaluation of Flooding Impacts on Recreation Access
    and Immersion of Recreation Lands $15,000
    Downstream Recreation Carrying Capacity $35,000
    Determination of How Recreation User Days are Influcenced by John H.
    Kerr Operations $60,000
Work Group 5 - Downstream Flow Based Recreation $110,000
Work Group 6 - Salt Wedge

Work Group 6 - Salt Wedge $0
Work Group 7 - Diadromous Fish and Riverine Aquatic Resources
In-House Costs $27,000
Consultant coordinates and conducts aerial survey 20,000
Consultant summarizes data and presents to DF&DAH work group. 3,000
Consultant performs required analysis and develops draft report 10,000
Consultant revises draft report. 2000
Work Group 7 - Diadromous Fish and Riverine Aquatic Resources $62,000
Work Group 8 - Water Supply

Work Group 8 - Water Supply $0
Work Group 9 - Operating Policies and Administrative Procedures 

Work Group 9 - Operating Policies and Administrative Procedures $0

Totals Phase II Costs $823,070
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